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TRI-PARTY AGREEMENT
BUDGET BASELINE SUMMARY

OCTOBER 1992

"Tri-Party Agreement milestone cost and budget
status will not be available for this reporting
month. This is a result of delays experienced in
establishing FY93 budget baselines for Tri-Party
Agreement milestones in the Financial Data
System. We expect our baselines will be
established in time for November reporting of
Tri-Party Agreement milestone cost and budget
information."
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MAJOR MILESTONE: M-01-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: G. H. Sanders MANAGER: J. L. Epstein

BASELINE DATE: December 1996 PROJECTED DATE: TBD

DESCRIPTION:

Completion of 14 Grout Campaigns.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED *

M-01-02A Initiate construction of 11/92 TBD
vaults 106-109.

`$ M-01-01A Complete and Verify 2 Campaigns of 9/93 10/94
Double-Shell Tank Waste (This Includes
One Campaign of Phosphate-Sulfate Waste).

Projected dates reflect TPA Change Request M-01-92-O1A

ACCOMPLISHMENTS

o The Grout PA Base Case description was reviewed by the Grout PA Steering
Committee.

o The PA Modeling Team have obtained initial flow and transport results
with doses for the grout base case. The peak dose rate is about 27
mrem/yr for the full garden scenario and about 9.5 mrem/yr for the
drinking water scenario. This peak occurs about 100,000 years after
disposal.

o Draft Grout Technology Plan was issued.

o DOE-RL FSAR comments are being resolved in preparation of FSAR
transmittal to HQ.

o Candidate Project Support Sheets for Grout Operations maintenance
facility and access to LCT/MM were submitted as candidate FY 1994 GPPs.

o Cover blocks for the vault pit excess water pits and leachate pit are
being poured. Protective coating is being applied to the vault pit,
excess water pits, and leachate pit for all vaults.

0 100% design review of vendor exhauster fabrication drawings is complete.
Fabrication is in process.



PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Vault work is focused on fabrication of cover blocks for leachate pits
and installation of piping and piping support between the grout facility
and the vaults.

o Continue development of resource loaded integrated schedules.

o Continue work on Double Shell Tank Vault Closure Plan which includes a
section addressing the impacts of gas generation/mitigation.

o Continue developing non-destructive testing techniques associated with
vault 102.

MILESTONE STATUS/PROBLEMS/ISSUES

o Rework on Performance Assessment (HQ Peer Review Panel
Comments/Recommendations) has had a major impact on resources and
meeting of milestones. This rework is the major driver for delaying
Grout TPA milestones..^.

^, o Heat of hydration and the time necessary to pour a grout campaign to
assure a "good" grout may impact the timely completion of grout

t.^ milestones.

^ o NRC delay in reaching a decision on the Washington State and Oregon
petition for HLW is creating program planning uncertainties.

yv, o With respect to M-01-02A and TPA change request M-01-92-01A, given the
issues before the TPA signatories on the Hanford Grout Disposal Program

-- (HEDP), it is unwise to spend scarce manhours or funds on M-01-02A
efforts until such time as those issues are resolved. DOE will request a
waiver to M-01-02A until agreement is reached on HEDP issues.

^ o The startup of the Grout Treatment Facility and the initiation of grout
vault 102 filling in time to meet the M-O1-01A milestone (Complete and
verify two campaigns of double shell tank waste by 1993) is highly
unlikely.



MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: Leif Erickson MANAGER: W. C. Miller

BASELINE DATE: TBD PROJECTED DATE: TBD

DESCRIPTION: Initiate pretreatment of double-shell tank (DST) waste.

Double-shell tank waste pretreatment is required prior to disposal of
high-activity tank wastes. Pretreatment supports the removal, treatment, and
final disposal of wastes subject to land disposal restrictions stored in DSTs.
Removal of the wastes from the DSTs and disposal in grout or glass will allow
DST space to be made available for single-shell tank waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

^ MILESTONE Description BASELINE PROJECTED

M-02-03 Submit Tank Waste Remediation System 8/31/93 8/31/93
Baseline Scope, Cost, and Schedule.

r^o M-02-05 Incorporate Additional Interim. 8/31/93 8/31/93
Milestones to Support Pretreatment
of Double-Shell Tank Waste

P^.

ACCOMPLISHMENTS

o Made substantial progress in the development of plans and schedules for
Fiscal Year 1993 retrieval and pretreatment work scope supporting the
M-02-00 milestone, as part of the TWRS Fiscal Year Work Plan.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Complete development of plans and resource loaded schedules for waste
retrieval and pretreatment, as part of TWRS rebaselining.

o Prepare a retrieval program plan and technology development plans for
retrieval and pretreatment.

o Complete a study to establish the near-term DST/SST retrieval sequence
in support of pretreatment of tank wastes.

o Complete an engineering study on waste pretreatment feed optimization
(blending).

o Complete an engineering study to identify preferred waste treatment
processes (including cesium ion exchange) and facility configuration for



the tank safety treatment module, to support resolution of watch list
tank safety issues and for pretreatment for low level waste disposal.

MILESTONE STATUS/PROBLEMS/ISSUES

o Resource loaded schedules demonstrating ability to meet establised
milestones are not yet complete.

^
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MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: OCTOBER. 1992

DOE DIRECTOR: R. W. Brown

BASELINE DATE: December 1999

DESCRIPTION:

MANAGER: R. A. Smith

PROJECTED DATE: December 1999

Initiate Hanford Waste Vitrification Plant (HWVP) Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
Milestone Description Baseline Projected

0` M-03-04 Initiate Construction of 2/93 2/93
the Canister Storage
Bldg. or Multi-Purpose
Storage Complex.

r' M-03-05 Initiate Construction of 3/93 3/93
R the Vitrification Bldg.

Foundation.

N, ACCOMPLISHMENTS

<+,

o Transmitted PSAR Rev. 0 to DOE/HQ for review and approval.

o HWVP Rad-Air Notice of Construction Permit Application (Clean Air
Act) approved by RL and submitted to regulatory agencies.

Cn

o Site preparation in support of initiation of construction on the
Vitrification Building foundation (3/93) and the Canister Storage
Building (2/93) is continuing.

o Detail Design is continuing (47% complete).

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Issue HWVP Applied Technology Plan.

o Start excavation for the Canister Storage Building and
Vitrification Building.



MILESTONE STATUS/PROBLEMS/ISSUES

o TWRS program rebaselining including uncertainties associated with
pretreated feed for the HWVP Project is undergoing evaluation.
Completion is planned for March 1993. An HWVP issue paper addressing
the uncertainties is being developed.

o Key Decision 3B, Approval to Commence Construction, must be received in
November 1992 to be able to satisfy interim milestones M-03-04 and
M-03-05. Approval is expected by November 18, 1992.
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MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: OCTOBER 1992

t^

^

€1.

:^rs

^r

DOE DIRECTOR : Lief Erickson

BASELINE DATE: September 30, 1992

MANAGER: W. C. Miller

PROJECTED DATE: September 30, 1992

DESCRIPTION:

Provide annual reports of tank waste treatability studies.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-04-OOD Provide Annual Report of Tank 09/93 09/93
Waste Treatability Studies.

ACCOMPLISHMENTS

o The "Annual Report of Tank Waste Treatability Studies" was completed and
submitted to Ecology and the EPA on September 29, 1992. This completes
Milestone M-04-OOC.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o None

MILESTONE STATUS/PROBLEMS/ISSUES

0 None



MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. E. Gerton MANAGER: R. E. Raymond

BASELINE DATE: September 1995 PROJECTED DATE: TBD

DESCRIPTION:

Complete Single-Shell Tank Interim Stabilization.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-05-03 Interim stabilize an additional 9/91 TBD
4 single-shell tanks (SST).

Gq M-05-04 Interim Stabilize an additional 9/92 TBD
9 SSTs.

E.r1

M-05-05 Interim Stabilize an additional 9/93 TBD
11 SSTs.

^

01
ACCOMPLISHMENTS

p., o Provided the basis for current water addition practices and status on
measures to minimize water additions to tanks C-105 and C-106 to the
regulators, in response to requests by the Washington•State Department
of Ecology (Ecology).

o Implemented monthly psychrometric measurements for increased leak
detection capabilities around tanks C-105 and C-106, in response to

0% requests by Ecology.

o Reduced the logging speed of gross gamma probes for the 14 dry wells
around tanks C-105 and C-106. This will improve the credibility of the
tank leak detection data obtained around these two tanks. This was in
response to requests by Ecology.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Meet with regulators and develop a new Tri-Party Agreement change
package for FY 1992 and beyond nonwatchlist tank stabilizations.

o Pressure test the transfer lines in C-Farm.

o Provide a revised contingency plan for responding should a leak occur
from tank C-106, in response to a request by Ecology.

o Complete physical logging of the 14 dry wells around tanks C-105 and
C-106 using a spectral gamma probe, at the request of Ecology.



Develop and provide a plan for further enhancements in gross gamma probe
logging of the dry wells, in response to a request by Ecology.

MILESTONE STATUS/PROBLEMS/ISSUES

Monitoring of surface levels in SSTs identified two tanks that have
reached or exceeded their established decrease criteria, leading to
concerns of new tank leaks. The tanks are 241-SX-103 and 241-SX-105.
The two methods for in-tank surface level measurements conflict on the
data; one indicating a surface level drop, and the other indicating a
constant surface level at or near baseline. None of the external
monitoring systems confirm a tank leak. Work continues to investigate
the surface level changes and to determine if indeed either or both of
these tanks are leaking.

o In September 1992 tank 241-T-101 was declared an assumed leaker, and
steps are underway to remove the drainable liquid to at least a level
which will cease discharging waste to the surrounding soils.
Engineering and safety reviews have been conducted, and systems are
being put into place to commence the drainable liquid removal as quickly

^- as it is safe and prudent to do so.

c? o A Tri-Party Agreement Change Request form was processed to the
regulators by the DOE, which added new tank leak detection and response
milestones, and delayed interim milestone M-05-04 by four months. This
change package was denied by Ecology. DOE has invoked Dispute
Resolution, per the Tri-Party Agreement. Discussions toward resolving

E^ the issues have been scheduled, but personnel scheduling has precluded
conducting the meeting. Discussions are now scheduled to occur in
November 1992.

^ o A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction was placed on all SST farms, and fresh air
is required to operate within the boundaries of three farms. On
February 28, 1992, all waste transfers in the 200 Area tank farms were
halted because of concerns on fissile material inventory. The cessation
on waste transfers continues. The impacts to the Tri-Party Agreement
will result in a proposed Tri-Party Agreement Change Request.

o A safety question was raised regarding the hazards associated with
removing liquid from SSTs and the resultant drying of the wastes
potentially causing increases in tank content temperatures. Analyses
and studies continue on this question.

The FY 1991 stabilization milestone (M-05-03) was missed in Sept. 1991.
Conditions in S-Farm and continuing safety concerns make it impossible
to meet the baseline FY 1992 milestone (M-05-04). Discussions with the
Regulators have commenced, with the intent to arrive at a joint
consensus on new schedules for the stabilization program, or to jointly
identify a mutually agreeable future for this activity. A change
package requesting an extension of milestone M-05-04 was submitted to
the regulators; however, it was denied. Consequently, RL has invoked
the Dispute Resolution clause of the Tri-Party Agreement.

Tank Farm vapor issues continued as a Priority 1 safety item.



New tank leak information has renewed concerns over progress towards
meeting this milestone.
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MAJOR MILESTONE: M-06-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: June 1994

DESCRIPTION:

MANAGER: W. C. Miller

PROJECTED DATE: June 1994

Develop single-shell tank waste retrieval technology and complete
scale-model testing.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
P.t}

f0 NONE

rT

'r` ACCOMPLISHMENTS

o Ecology has forwarded a letter of congratulations on achieving the
Interim Milestone M-06-02, stating the excellence of progress towards
waste retrieval indicated by the demonstration.

ra

C" PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Conduct follow-on demonstrations for senior members of Tri-Party
Agreement organizations, the public, and the media. TheseN7
demonstrations will roughly parallel the demonstration used to meet
Interim Milestone M-06-02.

o Continue robotic test-bed testing and development, to define prototype
retrieval system performance requirements. Upgrades to the robotics
system and test bed will continue towards meeting the major milestone.
These upgrades will include enhancement of robotic test-bed, simplified
controls, and realistic dislodging and conveyance equipment.

o Define, specify, and select options for waste dislodging and conveyance
test units.

o Discuss with the regulators the milestone completion definition plan.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.



MILESTONE STATUS/PROBLEMS/ISSUES

o The preliminary strategy for SST retrieval includes two reference
technologies, sluicing and long-reach manipulator systems. The retrieval
demonstration under M-07 will be initiated with sluicing technology.
Significant development work is required before deployment of additional
retrieval technologies. The long-reach manipulator system (or alternate
technology) will be deployed to complete the retrieval demonstration if
sluicing cannot achieve the 95% waste retrieval criteria for the M-07
demonstration.

If sluicing is not accepted for the M-07 retrieval demonstration, this
milestone may require a TPA change request because of a lack of
available commercial technology, multi-year development efforts, and
procurement lead time restrictions.

^
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MAJOR MILESTONE: M-07-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: October 1997

MANAGER: W. C. Miller

PROJECTED DATE: October 1997

DESCRIPTION:

Initiate full-scale demonstration of waste retrieval technology.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-07-01 Submit SST selection criteria retrieval 10/93 01/93
options and recommend tank selection to

^ Ecology for concurrence.

L^ M-07-02 Ecology concurrence/nonconcurrence of 12/93 03/93
SST selection criteria, retrieval options,
and tank selection.

^

n

N. ACCOMPLISHMENTS

^R4 o Commertts have been developed by the U.S. Department of Energy, Richland
^ Field Office (RL) on the draft plan on SST selection criteria and

retrieval options leading to M-07-01 (due 10/93), and they are in
process of incorporation.

o A plan on the early retrieval of tank C-106 has been delivered to the
regulators for their review.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Submit the tank selection criteria required by milestone M-07=01.
Ecology then has two months to provide comments to the criteria and to
concur with the recommended tank (M-07-02).

o Develop a detailed plan for M-07-00 achievement, integrated with M-06-00
and the Underground Storage Tank Integrated Demonstration activities.
Propose revisions to the M-07 interim milestones based on the detailed
schedules.

o Complete preliminary analyses on potential leaks from tank 241-C-106
during sluicing retrieval of the waste. Review the results of this work
with regulators.

o Obtain regulator concurrence on sluicing as an acceptable method for
tank waste retrieval.



MAJOR MILESTONE: M-08-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: June 2004 PROJECTED DATE: June 2004

DESCRIPTION:

Initiate full-scale tank farm closure demonstration project.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None

c_n

in
.;^

ACCOMPLISHMENTS
c"e

CIV
o No significant accomplishments this month.

PLANNED ACTIONS FOR NEXT 6 MONTHS
;r..

o Initiate studies on selection of the tank farm to meet the M-08-00
milestone, thereby accomplishing the M-08-O1 interim milestone.

^ o Initiate interface planning on the actions required by both retrieval
^ and closure activities.

CS^

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.



MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: E. A. Bracken

BASELINE DATE: June 2018

DESCRIPTION:

Complete closure of all 149 SSTs.

MANAGER: R. J. Wojtasek

PROJECTED DATE: June 2018

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None

ACCOMPLISHMENTS
Cn

o The final draft Notice of Intent (NOI) for the Tank Waste Remediation
System (TWRS) Environmental Impact Statement (TWRS-EIS) is still in the
U.S: Department of Energy (DOE) approval cycle. Recent comments by the
DOE General Counsel indicate that substantial rework will be required

^ prior to publication. No new projected date for publication has been
established.

o The public scoping process for the Hanford Remedial Action Environmental
Impact Statement (HRA/EIS), following publication of the NOI, has been
accomplished. The NOI was well received by the public and comments are
being incorporated.

CIV

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Redefine SST waste disposal strategy under the Tank Waste Remediation _
cr System Decision Plan.

o Issue to the Federal Register a NOI for the TWRS-EIS for tank
remediation at the Hanford Site.

MILESTONES STATUS/PROBLEMS/ISSUES

o This milestone is on schedule; however, it may be in jeopardy unless
preclosure activities can be accelerated. The activities requiring
acceleration include: SEIS ROD preparation, SST Waste and Field
Characterization, Technology Development, and concurrent permitting
with facility design.

o Issued the field characterization work plan to support GAO Audit item
(GAO-RCED-89-157) to the regulators in August 1992. Ecology now
believes they have right of approval to the work plan and are
potentially stopping work.



MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. E. Gerton

BASELINE DATE: September 1998

MANAGER: J. G. Propson

PROJECTED DATE: September 1998

DESCRIPTION:

Complete analyses of at least two complete core samples from each
SST.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-10-07 Obtain 24 core samples from 9/93 9/93
12 SSTs

M-10-13 Restore rotary mode sampling 9/93 9/93
capability at the Hanford Site

C)

.a. ACCOMPLISHMENTS

^ o Completed readiness review for sampling a ferrocyanide tank T-107.

o Completed the Master Core Sampling Schedule detailing the waste tank
sampling schedule through 1998 based on current TWRS priorities.

tw„ o Completed almost all assembly requirements for the hard saltcake sampler
and hydrostatic system, and are preparing to conduct acceptance test
procedures.

o Met with Ecology and Washington Department of Health personnel and
received approval to employ an off-the-shelf exhauster for the rotary
mode sampling system, employing Best Available Commercial Technology
(BACT).

o Initiated tank sampling on tank T-107.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue rotary mode sampling testing and implementation.

o Issue the Tank Waste Remediation (TWR) Waste Characterization Plan.
This rewrite of the SST Waste Characterization Plan will incorporate all
TWR requirements into a single plan.

o Commence discussions with the Regulators to accommodate unaccounted-for
cores in the major milestone and to address tank waste remediation
efforts. Interim milestones M-10-07 through M-10-12 will be affected.



MILESTONE STATUS/PROBLEMS/ISSUES

o The major milestone is on schedule; however, interim milestones M-10-07
through M-10-12 are in jeopardy.

o The core sampling capability currently exceeds the analytical throughput
and reporting capabilities of the laboratories. Facility and equipment
upgrades are in process to improve the throughput and reporting
capabilities. Studies are being conducted to determine an approach that
would be most beneficial to the overall program and to specify what
relief and/or modifications to the agreement may be required.

^

.r,
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MAJOR MILESTONE M-11-00
STATUS FOR END OF MONTH OCTOBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell

BASELINE DATE: June 1994 PROJECTED DATE: June 1994

DESCRIPTION: Complete construction and initiate operations of expanded
laboratory hot cells for high-level radioactive mixed waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

N
ACCOMPLISHMENTS

..n

,^, o Continued construction on 222-S expansion for new hot cells. Buried
` pipe and duct installation is almost complete. Hot cell fabrication
., continues offsite.

SY
PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue W-041H construction and fabrication activities.

^! o Start Project W-001 construction.

MILESTONE STATUS/PROBLEMS/ISSUES

o The required date for authorization of additional funding for "Project
W-001, 222-S Ventilation and Electrical System Upgrade" was extended
from August 1992 to January 1993. This extension of the funding date
(which also prevents a delay in the startup of the hot cell expansion)
was made possible by lower than expected construction bids. Congress
returned the reprogramming request to the Office of Management and
Budget. Contingency plans are being developed.



MAJOR MILESTONE: M-12-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. D. Izatt

BASELINE DATE: June 1992

MANAGER: T. M. Winctzak

PROJECTED DATE: COMPLETE

DESCRIPTION:

Submit Remedial Investigation/Feasibility Study (RI/FS) and RCRA
Facility Investigation/Corrective Measures (RFI/CMS) Study Work Plans
for 15 Operable Units (OUs).

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None..,t?

..°

0 ACCOMPLISHMENTS

4" o None.
.rz

PLANNED ACTION(S) FOR NEXT 6 MONTHS
^

o None.
c^a

p MILESTONE STATUS/PROBLEMS/ISSUES

0 Milestone M-12-00 is technically complete. However, EPA and Ecology
have chosen to dispute the 100-NR-1 and 100-NR-2 work plans.

^` Consequently, this milestone is in dispute.



MAJOR MILESTONE: M-13-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. D. Izatt

BASELINE DATE: Annual Beginning CY93

DESCRIPTION:

MANAGER: T. M. Wintczak

PROJECTED DATE: Annual Beginning CY93

Submit Six Remedial Investigation/Feasibility Study (RI/FS) or RCRA
Facility Investigation/Corrective Measures Study (RFI/CMS) Work Plans
per Year.

"a..
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PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELI NE

None.

PROJECTED

ACCOMPLISHMENTS

o A Change Control Form was approved by DOE-RL and Regulators
October 20, 1992, for the next six operable unit work plans to be
drafted.

Milestone OP Unit # Submittal Dates
M-13-01 100-BC-2 02/28/93
M-13-02 200-UP-1 04/30/93
M-13-03 100-HR-2 06/30/93
M-13-04 200-ZP-1 08/31/93
M-13-05 100-DR-2 10/31/93
M-13-06 200-BP-5 12/31/93

o Drafting of 100-BC-2 and 200-UP-1 work plans commenced on
October 1, 1992.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Negotiate the Operable Unit work scope with regulators.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.



MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: January 1992

MANAGER: M. L. Bell

PROJECTED DATE: In Dispute

DESCRIPTION:

Complete construction and initiate operations of a low-level
mixed waste laboratory.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-14-00 Complete construction and initiate January 1992 In Dispute
operations of a low-level mixed

in waste laboratory.

.0

dT

^ ACCOMPLISHMENTS

,7'j o Continued planning activities to provide analytical services to satisfy
the proposed Dispute Resolution requirements.

.n

r' PLANNED ACTION(S) FOR NEXT 6 MONTHS
.°ae

o Sign agreement for resolution of dispute.

^
MILESTONE STATUS/PROBLEMS/ISSUES

o The DOE-RL is developing a business plan to modify the existing Request
for Proposal (RFP) for laboratory services. The modified RFP will
provide analytical services through existing commercial facilities while
capabilities are established in the Tri-Cities area.



MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. D. Izatt

BASELINE DATE: September 2005

DESCRIPTION:

MANAGER: T. M. Winctzak

PROJECTED DATE: September 2005

Complete the Remedial Investigation/Feasibility Study (RI/FS) or RCRA
Facility Investigation/Corrective Measures Study (RFI/CMS) Process for
all Operable Units (OUs).

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION^

M-15-02A Submit draft 200-BP-1 FS Phase 1/2
Report to EPA and Ecology.

^'T
M-15-04A Submit draft 300-FF-5 F/S Phase 1/2e z

Report to EPA and Ecology.
,C++

M-15-01B/C Submit final 1100-EM-1 RI/FS Report
to EPA and Ecology.

N,

fN

r':

Cx-

BASELINE PROJECTED

06/93 06/93

07/15/93. 07/15/93

12/92 12/92

ACCOMPLISHMENTS

o Sample analysis, data validation, for preparation of the RI Phase 1
and FS Phase I and 2 Reports for 300-FF-5 continued.

o The 100-KR-1 Operable Unit 116-K-1 borehole drilling is complete.

o The 100-FR-3 Drilling sites have completed installation of 13 wells,
with 2 wells installed in October.

0 100-BC-1 OU has completed all field activities for high priority .
Samples analysis is complete. Data validation is complete. Interim
milestone M-15-08A has been met.

o The 100-NR-1 Operable Unit Surface Radiation report went out for
clearance October 20, 1992.

o The 100-BC-1 Operable Unit sent validated data to Regulators
October 9, 1992.

o Preparation of Safety documentation for the 618-11 burial ground ERA was
initiated.

o The ERA project plan for the Riverland ERA was issued to the regulators

0 Phase 1 Sampling activities for the North Slope ERA were completed



o Preparation of a planning proposal for an ERA for the 200 West
groundwater (per the AAMR's report recommendation) commenced.

o The EE/CA for the Sodium Dichromate ERA was issued for review.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

o Complete Milestone M-15-01B/C, submit final 1100-EM-1 RI/FS Report
to EPA and Ecology.

o Sediment sampling along the shares of the Columbia River is expected
to be initiated in November 1992.

o Continue sample analysis, data validation, and evaluation will continue
for preparation of the RI Phase 1 and 2 reports for the 300-FF-5
Operable Unit.

o Disposition of Regulator comments from the 300-FF-1 RI Phase 1 report
and FS Phase 1 and 2 reports will commence.

^ o The contract for soil washing treatability at 300-FF-1 will be awarded.
Procedures and supporting documents for the test will be prepared.

^
o Preparation of the risk assessment for the 300-FF-5 OU will continue.

^ o Initiate preparation of the 200 Area wide IRM programmatic plan.

^O o 100-HR-1, 100-DR-1, 100-HR-3, data validation will be complete in
November 1992.

_ 0 1st quarter groundwater sampling data will be validated for 100-BC-1
and 100-KR-4.

0 1st quarter groundwater sampling will be complete at 100-FR-3.

o The planning proposal for the 200 west groundwater ERA will be issued.

o Phase 1 Sampling activities for the Riverland Rail Wash Pit will be
completed.

o The EE/CA for the North Slope ERA will be issued.

o Preparation of a planning proposal for an ERA for the 200 West
groundwater ( per the AAMR's report recommendation) will commence.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.



MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. D. Izatt MANAGER: T. M. Wintczak

BASELINE DATE: September 2018 PROJECTED DATE: September 2018

DESCRIPTION:

Complete the Remedial Actions for all Operable Units (OUs).

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

^

^
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NOTE: START OF WORK FOR MILESTONE M-16-00 IS DEPENDENT ON COMPLETION OF
STUDIES REQUIRED UNDER MILESTONE M-15-00. STATUS INFORMATION WILL
BE PROVIDED AT A LATER DATE.



MAJOR MILESTONE: M-17-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: J. M. Hennig

M-17-OOA:
BASELINE DATE: June 1995

MANAGER: D. E. Kelley

PROJECTED DATE: June 1995

DESCRIPTION

Complete Liquid Effluent Treatment facilities/upgrades for Phase I
effluents.

M-17-OOB:
BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION

c% Implement Best Available Technology/All Known, Available, and Reasonable
Methods of Prevention, Control, and Treatment (BAT/AKART) for all

'`r' Phase II liquid effluents at the Hanford Site.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

r MILESTONE DESCRIPTION BASELINE PROJECTED
c+°

M-17-09A Complete definitive July 1993 July 1993
design of '300 Area
Treated Effluent

rY Disposal Facility'
(Project L-045H) and

-- submit design
documentation to the EPA
and Ecology as a primary
document.

M-17-17D Limit U03/U Plant December 1992 December 1992
Wastewater effluent flow
to less than or equal to
250 gallons per minute,
averaged over the
calendar month.

ACCOMPLISHMENTS

o Submitted delisting petition to EPA-Headquarters for the treated
effluent from the '242-A Evaporator/PUREX Condensate Treatment Facility'
(i.e., Project C-018H) as required by interim milestone M-17-14C.

o Started construction in October 1992 on the Plutonium Finishing Plant
(PFP) Liquid Low-Level Waste System Modification, Project B-680H.



0 100% Design package on Project C-018H was received from the vendor and
internal RL and contractor review of the design package was initiated.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Complete definitive design of the 200 Area Treated Effluent Disposal
Facility (Project W-049H) collection system.

o Complete 30% definitive design of the Project W-049H disposal system and
initiate detailed definitive design work on the disposal system.

o Initiate construction of the Project W-049H collection system.

o Initiate construction of the '242-A Evaporator/PUREX Condensate
Treatment Facility' (i.e., Project C-018H) process facility.

o Complete design work on the 300 Area Treated Effluent Disposal Facility
[°r (Project L-045H) (M-17-09A):

o Initiate negotiations on additional milestones containing the terms and
conditions outlined by EPA and Ecology to allow continued discharges to
the 300 Area Process Trenches.

r

s`' MILESTONE STATUS/PROBLEMS/ISSUES

o Milestone on schedule. Design work for the 300 Area Treated Effluent
Disposal Facility (Project L-045H) proceeds ahead of schedule.

^ o Ecology and EPA outlined the terms and conditions under which they would
approve continued discharge of the 300 Area Process Sewer to the 300
Area Process Trenches. Conditions include abandonment of the western
trench, additional flow restrictions, additional reporting requirements,
installation of additional flow measuring devices. RL is evaluating the

0. conditions and will initiate negotiations with the regulators on this
issue.

o Compliance with all effluent flow restrictions contained in Tri-Party
Agreement Milestone M-17 have been maintained.



MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: March 1997

MANAGER: R. J. Roberts

PROJECTED DATE: March 1997

DESCRIPTION

Complete Waste Receiving and Processing (WRAP) Module 1 Construction and
Initiate Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None

ACCOMPLISHMENTS

o Continued,discussions pertaining to the RCRA permit application at the
C) monthly Tri-Party Agreement Unit Managers meeting.

o Received final approval of the Tri-Party Agreement Change Request,
M-18-90-02.

[*.
PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue Title 2 Design activities and complete 90% design.

MILESTONE STATUS/PROBLEMS/ISSUES
^

o This milestone is on schedule.

o Continuing to review application of Super Compactor design for use in
preparing the waste matrix for obtaining a representative sample. Other
technologies and sampling methods are being investigated for obtaining a
representative sample and analysis of the waste matrix.



MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: September 1999

MANAGER: R. J. Roberts

PROJECTED DATE: September 1999

DESCRIPTION

Complete Waste Receiving and Processing ( WRAP) Module 2 Construction and
Initiate Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None

^

^ ACCOMPLISHMENTS

^ o RL responded to Ecology comments on draft Tri-Party Agreement Change

r Request M-19-91-01. This Change Request proposes the submodularization
of the WRAP 2 project into WRAP 2A, the portion of the project that is
not impacted by Waste Isolation Pilot Project (WIPP) uncertainties, and
WRAP 2B, the portion of the project that is delayed due to technical

h uncertainties at the WIPP. Continued discussions with EPA and Ecology
on the proposed WRAP 2 Tri-Party Agreement Change (i.e., Tri-Party
Agreement Change Request M-19-91-01).

o RL submitted the TPA Change Request M-19-91-01 to EPA and Ecology for
approval.

cr
PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue development of the Advanced Conceptual Design Report (ACDR) for
WRAP 2A.

o Continue with Waste Form Qualification testing.

o Initiate activities for the development of the WRAP 2A Preliminary
Safety Analysis Report.

o Complete an engineering study for WRAP 2B to develop alternatives for
transuranic treatment and recommendations for treatment. (proposed
interim milestone M-19-03).

o RL approval of the WRAP 2A Technology and Development Plan. This plan
will outline the testing and development requirements for technologies
being considered for inclusion in the WRAP 2A waste treatment systems.



To resolve issues associated with Tri-Party Agreement Change Package
M-19-91-01, the Ecology Unit Manager and other agency personnel will
tour the WIPP, which is located near Carlsbad, New Mexico.

MILESTONE STATUS/PROBLEMS/ISSUES

Significant technical issues continue to exist regarding the WIPP waste
acceptance criteria impact on the design of WRAP 2. The portion of WRAP

2 (i.e., WRAP 2B) that will receive and process transuranic (TRU) waste
contaminated with hazardous waste (i.e, mixed TRU waste) is behind
schedule. Design of WRAP 2B cannot proceed until the WIPP waste
acceptance criteria issues are resolved. The portion of WRAP 2 that was
not affected by the WIPP waste acceptance criteria (i.e, WRAP 2A)
remains on schedule.

o Because the design of WRAP 2 is tied to the WIPP waste acceptance
criteria, the Key Decision 0 was made 6 months behind schedule. The

V' schedule for WRAP 2 that reflects the impacts of the delay of KD-O was

N.
reflected in the Tri-Party Agreement Change (Tri-Party Agreement Change
M-19-91-01) transmitted to EPA and Ecology.

Cl%!
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MAJOR MILESTONE: M-20-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. D. Izatt MANAGER: C. J. Geier

BASELINE DATE: MAY 1996 PROJECT ED DATE: MAY 1 996

DESCRIPTION: Submit Part B permit applicati ons o r closure plans for all
Resource Conservation Recovery Act treatment, storage, or
disposal units.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE . PROJECTED

M-20-24 Submit PUREX Part B Sept. 1992 Sept. 1992*

M-20-25 Submit Hanford Patrol Academy Nov. 1992 Nov. 1992
Demolition Site Closure Plan

M-20-26 Submit Ashpit Demolition Site Nov. 1992 Nov. 1992
Closure Plan

^ M-20-27 Submit Hexone Storage and Treat- Nov. 1992 Nov. 1992
ment Closure Plan

M-20-28 Submit E-8 Borrow Pit Demolition Nov. 1992 Nov. 1992
Site Closure Plan

rv
M-20-30 Submit 303-M Oxide Facility Part B Oct. 1992 Oct. 1992*

M-20-40 Submit'100-D Ponds Closure Plan Feb. 1993 Feb. 1993

^ *See Milestone Status/Issues

^

ACCOMPLISHMENTS

o Received approval of Change Req^
"Submit Maintenance and Storage
Ecology and EPA", from November
Request allows a period for DOE
and the subsequent need for the
milestone.

aest to defer Milestone M-20-29,
Facility (MASF) Part B Application to

1993 to a later date. The Change
to determine the future use of the FFTF
MASF before establishing a new

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Submit Hanford Patrol Academy Demolition Site Part B (M-20-25).

0 Submit Ashpit Demolition Site Closure Plan (M-20-26).



o Submit Hexone Storage and Treatment Closure Plan (M-20-27).

0 Submit E-8 Borrow Pit Demolition Site Closure Plan (M-20-28).

o Develop and submit 100 D Pond Closure Plan (M-20-40).

MILESTONE STATUS/PROBLEMS/ISSUES

o M-20-24. Submit PUREX Part B to Ecology and EPA. A Change Request to
delay submittal of the Part B application for PUREX was transmitted to
the regulators by RL. A new date for a Part B or a Closure Plan would
be set after a final decision by DOE on the future status of PUREX.
Ecology agreed to revising the M-20-24 date to 1995, but they requested
a Closure Plan for the PUREX plant instead of a Part B Application. RL
cannot commit to a closure plan at this time and has proposed wording to
allow either a Part B or Closure Plan. RL responded to the Ecology
letter and Ecology has verbally agreed to the change. The signed Change

Lr) Request has not been received.

o M-20-30 Submit 303-M Oxide Facility Part B to Ecology and EPA. A
request to withdraw the Part A permit application for the 303-M Oxide
Facility was prepared and transmitted to Ecology. Ecology denied the
withdrawal request. RL prepared a response (sent to Ecology on October
22) opposing the Ecology denial. The current milestone (M-20-30)
requires submittal of a Part B permit application by October 31, 1992.
A Change Request to delete this milestone was transmitted to Ecology on
October 30.

6^.
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MAJOR MILESTONE: M-24-00
STATUS FOR END OF OCTOBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: T. B. Veneziano

BASELINE DATE: December 1992 PROJECTED DATE: December 1992

DESCRIPTION: Install RCRA groundwater monitoring wells at the rate of 29
in calendar year (CY) 1989, 30 in CY 1990, and 50 per year
thereafter until all land disposal units and SSTs are
determined to have RCRA compliant monitoring systems.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-24-00 Install 50 wells for CY 1992 Dec. 1992 Dec. 1992

-0 M-24-22 Install one additional RCRA well Dec. 1992 Dec. 1992

N
around the 1324-N Pond (12 total)

M-24-23 Install one additional well RCRA Dec. 1992 Dec. 1992
around the S-10 Pond and Ditch (7

r°7 total)

M-24-26 Install two RCRA wells around the Dec. 1992 Dec. 1992
NRDWL (9 total)

^ M-24-27 Install 2 additional RCRA wells Dec. 1992 Dec. 1992

r.around B-Pond (19 total)

ACCOMPLISHMENTS
^

o Completed drilling two additional wells. Drilling 26th well for CY
1992. Twenty-four are backpulled. Backpulling is in progress on the
25th well.

o Received approval of Change Request M-24-91-01A to establish interim
milestones for calendar year 1993 wells.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue drilling activities for CY 1992 wells.

0 Initiate drilling activities for CY 1993 wells



MILESTONE STATUS/PROBLEMS/ISSUES

o Hanford technical staff, working with Ecology technical staff, have
determined the locations for 26 sites to receive RCRA groundwater
monitoring wells in CY 1992. Ecology has indicated technical agreement
on reducing the CY 1992 milestone to require up to 30 wells to be
drilled instead of the currently required 50 wells. The change package
modifying the major milestone to read "up to 50 wells per year",
consistent with the number of wells required in CY 1992, began a public
review period in April 1992. Responses to the few public comments were
received and the package was ready for signature in August. No
modifications of the proposed change in the milestone were required. RL
transmitted a letter on October 23 compiling all comments and responses
to request final approval by Ecology and the EPA.

o Drilling of twenty-five wells for CY 1992 has been completed, and twenty
of these are sample ready.

h
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: C. J. Geier

BASELINE DATE: April 1993

DESCRIPTION

PROJECTED DATE: April 1993

Submit Annual Hanford Land Disposal Restrictions (LDR) Report in
Accordance with the LDR Plan to Cover the Period from April 1 through
March 31

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-26-O1C Submit an annual Hanford 4/30/93 4/30/93
00 Land Disposal

Restrictions Report in
accordance with the LDR
Plan to cover the period
from April 1 of the

^ previous year through
March 31 of the reporting

Le! year.

ACCOMPLISHMENTS

.^N o No significant accomplishments this month.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

C;% o The Contractor is scheduled to initiate work on the 1993 LDR Report in
November, 1992. The contractor is scheduled to issue the preliminary
draft 1993 LDR Report for RL review in March 1993.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.



MAJOR MILESTONE: M-27-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. D. Izatt MANAGER: T. M. Winctzak

BASELINE DATE: September 1992 PROJECTED DATE: COMPLETE

DESCRIPTION:

Submit all Aggregate Area Management Study Reports (AAMSR) for the 200 Area to
EPA and Ecology as secondary documents.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

o Submitted the 200 East Groundwater AAMSR to the regulators, completing
Interim Milestone M-27-11. This completes Milestone M-27-00.

^

FV
PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Disposition of regulator comments and approval of the AAMSR reports.

0^ MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is complete.



MAJOR MILESTONE: M-29-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. D. Izatt

BASELINE DATE: March 1992

DESCRIPTION:

Develop and Submit Documentation to EPA and Ecology Describing Hanford
Risk Assessment Methodology.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

C$

c'7^

r,

^

MILESTONE DESCRIPTION

None.

MANAGER: T. M. Wintczak

PROJECTED DATE: COMPLETE

BASELINE PROJECTED

o None.

PLANNED ACTION(S) FOR NEXT 6 MONTHS
rti.

o None.

^ MILESTONE STATUS/PROBLEMS/ISSUES
^

0 None.



MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. D. Izatt MANAGER: T. M. Winctzak

BASELINE DATE: September 1993 PROJECTED DATE: September 1993

DESCRIPTION:

Complete Integrated General Investigations and Studies for the 100 Area.

r^
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PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-30-05 Complete installation of all field 09/93 09/93
instrumentation and initiate monitoring
activities necessary to perform long-
term Aquifer River Investigations.

ACCOMPLISHMENTS

o No significant accomplishments this reporting period.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Ecological investigations continue on lower priority Operable Unit.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.



MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: OCTOBER 1992

DOE DIRECTOR: R. W. Brown

BASELINE DATE: TBD

DESCRIPTION:

MANAGER: R. L. Fritz

PROJECTED DATE: TBD

Provide additional double-shell tank capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

tN,

rn

7j.

c7-e

M-31-02 Recommend additional
tank milestones. 09/30/92 08/31/93

s^s o The conceptual design has been completed and was submitted to Ecology
and the EPA with draft change request M-31-92-02. The change request
outlines proposed future milestones for M-31-00 and meets the
commitment for completing Milestone M-31-01.

^
PLANNED ACTION (S) FOR NEXT 6 MONTHS

o. Resolve the issues associated with the Ecology denial of the
M-31-92-03 change request.

0%

MILESTONE STATUS/PROBLEMS/ISSUES

o A change request has been developed to allow the deferral of the
evaluation of additional double-shell tank capacity needs (M-31-02)
until after the completion of the TWRS rebaselining effort. The change
request was denied based on the timeliness of the request. RL will
enter dispute resolution to resolve this interim milestone issue.
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